
Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure
Status Report: June 2008

Procurement Process
• A contract was signed and approved with Emerald/ABS Consulting to design and

implement the project
• An RFP was issued for technical assistance to the ADEC project management

team
• An RFP was issued for the Peer Review of the ARA study design

State Agency Oversight Team
• The State Agency Oversight Team was convened, including ADEC, ADNR,

AOGCC, ADOR, ADOL and ADPS

Website
• Project website was updated to reflect the signing of the contract

Outreach and Input
• A press release was sent out about the signing of the contract

Upcoming Milestones
• Development of Project Plan by Emerald/ABS Consulting (mid-July)
• Advisory group meetings to be scheduled


